
             

 

MEMORANDUM 
 

 TO:   Board of Public Works and Safety 
 
 FROM:  Pennie Ainsworth 
 
 SUBJECT: Change Order No. 1 
 
 Date:  February 22, 2013 
 
                                                                                                                           
  
 
 
Upon review it is my recommendation that the West Lafayette Board 
of Public Works and Safety approve Change Order No. 1 to the 
Agreement with J.R. Kelly Company, Inc. for ADA improvement at the 
Municipal Pool.  The change order is necessary to renovate women’s 
restroom stall to comply with ADA Standards. 
 

SUMMARY 
 

 JR Kelly Labor     $ 1,003.51 
 Material (fasteners, grab bar, acc.)  $      60.00 
 DA Dodd Cost (Plumbing)   $    275.00 
 Renosys Cost (Floor Patching)  $    385.00 
 JR Kelly Mark-Up (10%)   $    172.35 
 Bond       $      18.96 
 TOTAL      $ 1,914.82 
 
Original contract approved at Board of Works on October 23, 2012 in 
the amount of $49,700 
 
Funds are from CDBG 
  

 



  
                       City of West Lafayette 

CHANGE ORDER NO. 1 
 

We hereby authorize the above change order to be made a part of the original 
agreement as referenced, on this 26th day of February, 2013. 

 
 

CONTRACTOR:   BOARD OF PUBLIC WORKS AND 
SAFETY  
 
___________________________ _____________________________ 
J.R. Kelly Company John R. Dennis, Mayor 
Jason Rakoczy 
Project Manager    _______________________________ 
 Sana G. Booker, Member 
 
 _______________________________ 
 Bradley W. Marley, Member 
 
 _______________________________ 
 Jonathan C. Speaker, Member 
 
 _______________________________ 
 Elizabeth M. Stull, Member 
 
 ATTEST:______________________________ 
 Judith C. Rhodes, Clerk-Treasurer 
 

     

 

 

 

 

 

 

 

 

 

 

 

 

 

 


